Print Date: 01/06/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP231

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0005

Estimate Type: Progress

Contract Location: Resurfacing on S.R. 209 from Hurricane Hill Rd to Tucker Ave

Counties: LAUDERDALE

Project(s): 49003-3218-94, 49003-4218-04, 49951-8555-54

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$944,845.74
$0.00
$944,845.74
$0.00
$0.00
$944,845.74

Previous to Date
$943,821.99
$0.00
$943,821.99
$0.00

$0.00
$943,821.99

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,023.75
$0.00
$1,023.75
$0.00
$0.00
1,023.75

Pay Period: 8/17/2016

Current Contract:
Original Contract:

to 08/17/2016

Time
60.0 Days
68.0 Days
68.0 Days
113.33 9%

110.00 %
3.33 %

Dates
08/28/2015
09/11/2015
09/23/2015
05/12/2016
06/10/2016
07/10/2016

Amounts

$899,917.82
$891,411.21
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Print Date: 01/06/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

49003-3218-94 10.72 HSIP-209(14) 0.00 FROM: L.M. 3.74(SOUTH OF HURRICANE HILL RD.) TO: L.M. 6.55 (

49003-4218-04 77.61 N/A 0.00 The resurfacing on S.R. 209 from south of Hurricane Hill Roa

49951-8555-54 11.67 STP-M-1258(10) 1,023.75 The resurfacing on South Main Street from Highland Avenue (L

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

49003-3218-94 0100 9028 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49003-4218-04 0100 9029 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -8.000 Total: $-3,360.00

49951-8555-54 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 2




Print Date:
JJ07919

01/06/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-3218-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,069.030 Adj Total: -7,069.03
49951-8555-54 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -602.350 Adj Total: -602.35
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Print Date:
JJ07919

01/06/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-3218-94 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9023 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -32,535.010 Adj Total: -32,535.01
49951-8555-54 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,911.200 Adj Total: -2,911.20
49003-3218-94 0100 9500 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 0.000 Unit Price: $16.10
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 76.890 Total: $1,237.93
49003-4218-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 240.000 Unit Price: $45.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 76.390 Total: $3,437.55
49951-8555-54 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 29.000 Unit Price: $45.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 4




Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 0020 203-06 M.G. WATER Bid: 6.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 0020 203-06 M.G. WATER Bid: 1.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 750.000 Unit Price: $41.00
BASE, GRADING (DESCRIPTION)  This Est: 0.000 This Est: $0.00
(CORD) Total: 215.470 Total: $8,834.27
49951-8555-54 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 34.000 Unit Price: $41.00
BASE, GRADING (DESCRIPTION)  This Est: 0.000 This Est: $0.00
(CORD) Total: 0.000 Total: $0.00
49003-4218-04 0100 0040 307-01.01  TON ASPHALT CONCRETE MIX Bid: 110.000 Unit Price: $148.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 0040 307-01.01  TON ASPHALT CONCRETE MIX Bid: 14.000 Unit Price: $148.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 0050 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 118.000 Unit Price: $119.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 123.710 Total: $14,721.49

RR004
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Print Date:
JJ07919

01/06/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 0050 307-02.08 TON ASPHALT CONCRETE MIX Bid: 489.000 Unit Price: $97.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 147.080 Total: $14,266.76
49003-4218-04 0100 9007 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -179.650 Adj Total: -179.65
49951-8555-54 0100 9016 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 9008 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 97.200 Adj Total: 97.20
49951-8555-54 0100 9017 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 114.000 Adj Total: 114.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 9009 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9018 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $795.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 24.780 Total: $19,700.10
49951-8555-54 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $795.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,590.00
49003-4218-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9014 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9015 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 0070 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 285.000 Unit Price: $112.00
This Est: 0.000 This Est: $0.00
Total: 284.940 Total: $31,913.28
49003-4218-04 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 4,062.000 Unit Price: $108.00
This Est: 0.000 This Est: $0.00
Total: 4,657.320 Total: $502,990.56
49003-4218-04 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,707.890 Adj Total: 5,707.89
49951-8555-54 0100 9010 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 285.200 Adj Total: 285.20

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-3218-94 0100 9025 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 9026 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9027 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 9002 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9011 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 9003  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,078.800 Adj Total: 4,078.80
49951-8555-54 0100 9012  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 249.600 Adj Total: 249.60
49003-4218-04 0100 9004  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49951-8555-54 0100 9013  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-3218-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 4.540 Unit Price: $1,810.00
(NON-CONTINUQUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.00
Total: 3.550 Total: $6,425.50
49003-4218-04 0100 0080  415-01.01 TON COLD PLANING BITUMINOUS Bid: 1,500.000 Unit Price: $32.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,351.460 Total: $171,246.72

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49951-8555-54 0100 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 3,920.000 Unit Price: $6.65
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,065.560 Total: $20,385.97
49003-3218-94 0100 0020 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 50.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-3218-94 0100 9501 701-02 S.F. CONCRETE DRIVEWAY Bid: 0.000 Unit Price: $11.10
This Est: 0.000 This Est: $0.00
Total: 692.000 Total: $7,681.20
49951-8555-54 0100 0090 701-02.01 S.F. CONCRETE CURB RAMP Bid: 904.000 Unit Price: $19.00
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 443.350 Total: $8,423.65
49003-3218-94 0100 0030 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $64.00
This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $6,912.00
49003-3218-94 0100 9000 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $80.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-3218-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,575.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,300.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 0090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,200.00
49003-4218-04 0100 0100 712-06  S.F. SIGNS (CONSTRUCTION) Bid: 944.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 589.000 Total: $4,712.00
49951-8555-54 0100 0100 712-06  S.F. SIGNS (CONSTRUCTION) Bid: 272.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $576.00
49003-3218-94 0100 0050  713-16.20 EACH SIGNS (DESCRIPTIONY Bid: 2.000 Unit Price: $175.00
(INTERSECTION WARNING - W2-"  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $350.00
49003-3218-94 0100 0060  713-16.21 EACH SIGNS (DESCRIPTION)/(SIGNAL  Bid: 2.000 Unit Price: $175.00
AHEAD - W3-3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $350.00
49003-3218-94 0100 0070  713-16.22 EACH SIGNS (DESCRIPTION)/(OBJECT  Bid: 2.000 Unit Price: $125.00
MARKERS - OM3-L) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $250.00
49003-3218-94 0100 0080  713-16.23 EACH SIGNS (DESCRIPTION)/(OBJECT  Bid: 2.000 Unit Price: $125.00
MARKERS - OM3-R) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $250.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-3218-94 0100 0090 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 338.000 Unit Price: $38.00
Color) This Est: 0.000 This Est: $0.00
Total: 288.000 Total: $10,944.00
49003-3218-94 0100 0100 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 12.000 Unit Price: $26.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
49951-8555-54 0100 0110  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 11.000 Unit Price: $26.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
49003-3218-94 0100 0110 7160205 L.F. PLASTIC PAVEMENT MARKING  Bid: 580.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 587.000 Total: $8,805.00
49951-8555-54 0100 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 50.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $1,200.00
49003-3218-94 0100 0120 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 29.000 Unit Price: $190.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $3,420.00
49003-3218-94 0100 0130 716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $525.00
MARKING (SIGNAL AHEAD) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,575.00

RR004
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49003-4218-04 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.000 Unit Price: $1,040.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 17.627 Total: $18,332.08
49951-8555-54 0100 0130 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.400 Unit Price: $1,040.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.111 Total: $115.44
49951-8555-54 0100 0140 716-05.08 L.F. PAINTED PAVEMENT MARKING Bid: 306.000 Unit Price: $3.15
(PARKING LINE) This Est: 0.000 This Est: $0.00
Total: 367.000 Total: $1,156.05
49003-3218-94 0100 0140 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 11.000 Unit Price: $2,560.00
(60 mil) (4N LINE) This Est: 0.000 This Est: $0.00
Total: 11.806 Total: $30,223.36
49951-8555-54 0100 0150 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.400 Unit Price: $2,560.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.330 Total: $844.80
49003-3218-94 0100 0150 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 670.000 Unit Price: $2.95
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 583.000 Total: $1,719.85
49951-8555-54 0100 0160 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 45.000 Unit Price: $2.95
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49003-4218-04 0100 0120 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $29,800.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,800.00
49003-4218-04 0100 0130 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 50.000 Unit Price: $19.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 0140 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 50.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49003-4218-04 0100 0150 730-14.02 L.F. SAW SLOT Bid: 916.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 1,516.000 Total: $7,959.00
49003-4218-04 0100 0160 730-14.03 L.F. LOOP WIRE Bid: 1,832.000 Unit Price: $0.63
This Est: 0.000 This Est: $0.00
Total: 3,506.000 Total: $2,208.78
49951-8555-54 0100 0170 771-30.33 S.F. CONCRETE SIDEWALK Bid: 300.000 Unit Price: $9.75
This Est: 105.000 This Est: $1,023.75
Total: 503.790 Total: $4,911.95
V47 - TSMR  *END OF REPORT*
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